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1823/PO
31 October 1996

Ms. Christine A.P. Williams
U.S. Environmental Protection Agency
Region 1
J.F Kennedy Building HBT
Boston, MA 02203-2211

Mr. Richard Gottlieb
Division of Site Remediation
Rhode Island Department of Environmental Management
291 Promenade Street
Providence, RI 02908-5767

Re: REQUEST FOR EXTENSION OF FEDERAL FACILITIES AGREEMENT SCHEDULE
FOR SITE 06, 10 &11 PROPOSED PLANS AND RECORDS OF DECISIONS AT
FORMER NAVAL CONSTRUCTION BATTALION CENTER (NCBC) DAVISVILLE,
RI

Dear Ms. Williams and Mr. Gottlieb,

Pursuant to Paragraph 15.1, Section XV of the Federal Facilities Agreement (FFA) for the
former NCBC Davisville, RI, the Navy requests a time extension for the submission of the
documents required by the FFA for Sites 06, 10 & 11 Proposed Plans (PRAP) and Records of
Decision (ROD) based on receipt of RIDEM comments on the draft PRAP for Site 10 which
are dated 22 October 1996. The proposed revised schedule is attached. The submission of the
Draft· Final Red1ined PRAP with responses to comments will be on 5 November 1996.



I look forward to working with you on the BCT to complete PRAP/ROD process for Sites 06,
10 & 11 in a timely manner. If there are any questions on ~s matter, I can be reached at
(610) 595-0567 ext 155.

Sincerel

Remedial Project Manager
by direction of the Commanding Officer

Copy to:
RIEDC - H. Cohen
TONK - S. Licardi
CSO Davisville, RI



SITES 6, 10 & 11 NFA SOILS Printed: 10/30/96

ID Name Duration Start Finish Predecessor Successor
1 Draft PRAP (FFA Date) 28d 7/19/96 8/15/96 2
2 EPAIRIDEM Review 68d 8/16/96 10/22196 1 3
3 Draft Final PRAP Redlined ResDonse to Comment 14d 10/23/96 11/5/96 2 4,8
4 EPAIRIDEM Review 14d 11/6/96 11/19/96 3 5
5 Issue PRAP 5d 11/20/96 11/24/96 4 6FS+6d
6 Public Comment Period 30d 1211/96 12130/96 5FS+6d 10
7
8 Draft ROD 30d 11/6/96 12/5/96 3 9
9 EPAIRIDEM Review 30d 1216/96 1/4/97 8 10
10 Draft Final ROD Redlined ResDonse to Comments 21d 1/5/97 1/25/97 6,9 11
11 and Responsiveness Summary (FFA Date) Od 1/25/97 1/25/97 10 12
12 EPAIRIDEM Review 28d 1/26/97 2122197 11 13
13 Final ROD 15d 2123/97 3/9/97 12 14,15
14 Navv SiClnature of ROD 12d 3/10/97 3/21/97 13
15 RIDEM Concurrence 12d 3110/97 3/21/97 13 16
16 EPA SiClnature 21d 3/22197 4/11/97 15 17
17 Press Release and Public Notice 7d 4/12197 4/18/97 16
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